ECS Configuration Change Request Pagel1of 1 Pages

CCR No. 96-0362 Logged Date 4/08/96 Rev. Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release B Change Class |

Title (description) Release B DSS DBMS Benchmark Prototype access to SUN workstations.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
n/a
n/a

RTM Change Start New Baseline |:|

Problem

Need access to 4 workstations on subring 48 to conduct DSS DBM S Benchmark Prototype. Access required after 5:00 p.m.
daily during remainder of April 1996.

Proposed Solution

Utilize 4 workstations on sub-ring 48 (osprey, heron, kyoto, seagull) after 5:00 p.m. during remainder of April and until May
10to run “client” part of DBMS Benchmark Prototype. These machines will only be used to run “client” software to emulate
multiple user activity. No additional DBM S software will be loaded onto these machines.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator John T. Cockey
Signature Date
Office DSS Release B Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D

Comments:

Deferred 4/08/96 - Coordinate w/Karen for osprey. Identify a 4th machine. Will provide a concrete list of machines to be
used

CCB Chairperson

Signature Date
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